COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2003

ESTI MATE SUMVARY 13: 24: 16
CONTI D: C13228 ESTI MATE NO. 0016 PROG SPEC YR 1999
PCN: 13228-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 227.5 DAYS TIME ALLOW 314 WORK DAYS
W NTER PARK - EAST PERCENT TIME:  72.45 ORI G TI ME ALLOW 255 WORK DAYS
PROJIECT NO. NH 0403- 041
W NTER PARK - EAST
NAVE OF ROAD: 040A
PROQJIECT COUNTI ES: GRAND
CONTRACTOR:
AVES CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 09/ 25/ 2003 DATE TI ME STARTED 06/05/2002
18450 E. 28th Ave. DATE LET 04/ 25/ 2002 DATE WORK BEGAN 06/ 05/ 2002
DATE AWARDED 05/ 07/ 2002 DATE TI ME STOPPED 10/01/2004
DATE CONTRACT EXECUTED  03/31/2002 DATE ACCEPTED 10/ 01/ 2004
Aur or a CO 80011 303- 363- 1000 DATE NOTI CE TO PROCEED 06/ 05/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 9,492, 999. 92 PARTI Cl PATI NG $ 6, 158, 119. 30 $ 564, 029. 27
AWARD PROJECT AM: $ 9,268, 350.00 NON-PARTI Cl PATI NG 170, 417. 00 0. 00
PERCENT COMPLETE: 66. 67% TOTAL EARNI NGS 6, 328, 536. 30 564, 029. 27
FUNDS AVAI LABLE: $ 3,164, 463.62 STOCKPI LED MATERI ALS 102, 550. 31 34,858.07
GROSS EARNI NGS 6, 431, 086. 61 598, 887. 34
TOTAL CLAI VB $ 0. 00 RETAI NAGE -37,367. 20 -4,035.08
SECURI TI ES ENCUMBERED 37, 367. 20 4,035.08
NET EARNI NGS 6, 431, 086. 61 598, 887. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
ANOUNT DUE 6, 431, 086. 61 598, 887. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 598, 887. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00029

0020 202-00035

0025 202- 00090

0030 202-00240

0035 202-00810

0040 202-00821

0045 202-01030

0050 202-01130

0055 202-04001

C13228
13228-BI D
NH 0403- 041
| TEM
DESCRI PTI ON
ROADWAY

*CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

REMOVAL OF GABI ON

*REMOVAL OF PI PE

*REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF GROUND SI GN

REMOVAL OF S| GN PANEL

*REMOVAL OF ROAD CLOSURE GATE

*REMOVAL OF GUARDRAI L TYPE 3

PLUG CULVERT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016
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CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 98, 792. 000 82, 648. 400
cy 9, 353. 900 84, 652. 80
9. 05000 92, 002. 300 832, 620. 82
0065 203-01500  BLADI NG 3. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0070 203-01510  BACKHCE 16. 000 0. 000
HOUR 16. 000 2, 240. 00
140. 00000 16. 000 2, 240. 00
0075 203-01550  DOZI NG 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0080 203-01582  TRUCK (DUWP) 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0085 203-01597  POTHOLI NG 47.000 44.000
HOUR 0. 000 0. 00
190. 00000 44. 000 8, 360. 00
0090 206-00000  STRUCTURE EXCAVATI ON 1, 278. 000 1, 719. 000
cy 137. 400 879. 36
6. 40000 1, 856. 400 11, 880. 96
0095 206-01750  SHORI NG 1. 000 0. 990
LS 0. 000 0. 00
303, 333. 63000 0. 990 300, 300. 29
0100 207-00205 TOPSO L 6, 922. 000 2, 556. 600
cy -36. 600 -402. 60
11. 00000 2,520. 000 27, 720. 00
0105 208-00006 *EROSI ON LOG ( SPECI AL) 7, 006. 000 5, 159. 000
LF 1, 580. 000 6, 952. 00
4. 40000 6, 739. 000 29, 651. 60
0110 208-00050 STORM DRAIN | NLET PROTECTI ON 39. 000 23. 000
EACH 3. 000 1, 500. 00
500. 00000 26. 000 13, 000. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0.712
LS 0.071 923.00
13, 000. 00000 0.783 10, 179. 00
0120 210-00001 RESET STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
5, 500. 00000 0. 000 0.00
0125 210-00750 *RESET LI GHT STANDARD 3.000 1. 000
EACH 0. 000 0.00
4,000. 00000 1. 000 4, 000. 00
0130 210-00810 *RESET GROUND SI GN 46. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0135 210- 04015  MODI FY MANHOLE 2.000 2.000
EACH 0. 000 0.00
1, 600. 00000 2.000 3, 200. 00
0140 210-04050 ADJUST VALVE BOX 3. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0145 212-00006  *SEEDI NG ( NATI VE) 14. 100 3.620
ACRE 0. 000 0.00
930. 00000 3.620 3, 366. 60
0150 213-00000 *MJLCHI NG 9. 800 0. 000
ACRE 0. 000 0.00
470. 00000 0. 000 0. 00
0155 213-00061  *MJLCH TACKI FI ER 2, 940. 000 0. 000
LB 0. 000 0.00
3. 00000 0. 000 0. 00
0160 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 901. 000 0. 000
sy 0. 000 0.00
5. 00000 0. 000 0. 00
0165 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 19, 834. 000 11, 703. 300
Sy 0. 000 0.00
1. 50000 11, 703. 300 17, 554. 95



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 0. 000 4,759. 450
TON -4,759. 450 - 80, 910. 65
17. 00000 0. 000 0. 00
0175 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 169. 790 159. 790
TON 0. 000 0.00
95. 00000 159. 790 15, 180. 05
0180 403-34701  *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) 36, 944. 520 3, 604. 620
TON 2, 436. 820 75, 541. 42
31. 00000 6, 041. 440 187, 284. 64
0180 MATERI AL ALLOWANCE HBP (GR SX) (75) AGGREGATES 0. 000
TON 0. 000 0.00
8. 00000 0. 000 0. 00
0185 411-03352  *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 1, 503. 070 219. 880
TON 148. 650 29, 730. 00
200. 00000 368. 530 73, 706. 00
0190 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 753. 530 0. 000
TON 0. 000 0.00
270. 00000 0. 000 0. 00
0195 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 491. 000 20. 000
GAL 730. 000 730. 00
1. 00000 750. 000 750. 00
0200 420-00100 GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 386. 000 64. 000
sy 0. 000 0.00
2. 40000 64. 000 153. 60
0205 503-00042  *DRILLED CAI SSON (42 | NCH) 58. 000 58. 000
LF 0. 000 0.00
520. 00000 58. 000 30, 160. 00
0210 506-00212 RIPRAP (12 | NCH) 95. 000 63. 300
cY 0. 000 0.00
67. 00000 63. 300 4,241. 10
0215 506-00218 RIPRAP (18 | NCH) 29. 000 29. 400
cY 0. 000 0.00
67. 00000 29. 400 1, 969. 80



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 17. 200 0. 000
cy 0. 000 0. 00
870. 00000 0. 000 0. 00
0225 603-10180 18 | NCH CORRUGATED STEEL PI PE 2, 002. 000 1, 700. 600
LF 228.100 10, 948. 80
48. 00000 1, 928. 700 92,577. 60
0225 MATERI AL ALLOMNCE 18" CSP 268. 400
LF -228. 100 -1,557.92
6. 83000 40. 300 275. 25
0230 603-10240 24 | NCH CORRUGATED STEEL PI PE 896. 000 802. 400
LF 85. 000 4,165. 00
49. 00000 887. 400 43, 482. 60
0230 MATERI AL ALLOMNCE 24" CSP 0. 000
LF 0. 000 0.00
9. 09000 0. 000 0. 00
0230 MATERI AL ALLOMNCE 24" CSP 0. 000
LF 0. 000 0. 00
9. 09000 0. 000 0. 00
0230 MATERI AL ALLOMNCE 24" CSP 0. 000
LF 0. 000 0.00
9. 09000 0. 000 0. 00
0235 603-10300 30 | NCH CORRUGATED STEEL PI PE 107. 000 107. 000
LF 0. 000 0. 00
50. 00000 107. 000 5, 350. 00
0235 MATERI AL ALLOMNCE 30" CSP 0. 000
LF 0. 000 0.00
11. 37000 0. 000 0. 00
0240 603-10360 36 | NCH CORRUGATED STEEL PI PE 174. 000 174. 000
LF 0. 000 0. 00
58. 00000 174. 000 10, 092. 00
0240 MATERI AL ALLOMNCE 36" CSP 0. 000
LF 0. 000 0.00
13. 64000 0. 000 0. 00



CONTI D C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 603-10420 42 | NCH CORRUGATED STEEL PI PE 0. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0.00
0245 MATERI AL ALLOWANCE 42" CSP 41. 000
LF 0. 000 0.00
16. 12000 41. 000 660. 92
0250 603-10480 48 | NCH CORRUGATED STEEL PI PE 57. 000 57. 000
LF 0. 000 0. 00
80. 00000 57. 000 4, 560. 00
0250 MATERI AL ALLOWANCE 48" CSP 0. 000
LF 0. 000 0.00
18. 41000 0. 000 0.00
0255 603-15021 21 I NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 104. 000 0. 000
LF 103. 900 5, 298. 90
51. 00000 103. 900 5, 298. 90
0255 MATERI AL ALLOWANCE 21" CSP ARCH 112. 000
LF -103. 901 -898.74
8. 65000 8. 099 70. 06
0260 603-30018 18 I NCH STEEL END SECTI ON 8. 000 4.000
EACH 0. 000 0. 00
210. 00000 4.000 840. 00
0260 MATERI AL ALLOWANCE 18" CSPES 3. 000
EACH 0. 000 0.00
73.50000 3. 000 220. 50
0265 603-30024 24 | NCH STEEL END SECTI ON 21.000 10. 000
EACH 0. 000 0. 00
250. 00000 10. 000 2, 500. 00
0265 MATERI AL ALLOWANCE 24" CSPES 10. 000
EACH 0. 000 0.00
106. 94000 10. 000 1, 069. 40
0270 603-30030 30 I NCH STEEL END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00

360. 00000 1. 000 360. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13228-BI D ESTI MATE RUN
PRQJECT: NH 0403- 041 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 MATERI AL ALLOMNCE 30" CSPES 0. 000
EACH 0. 000 0.00
203. 34000 0. 000 0. 00
0275 603-30036 36 | NCH STEEL END SECTI ON 6. 000 5. 000
EACH 0. 000 0. 00
440. 00000 5. 000 2, 200. 00
0275 MATERI AL ALLOMNCE 36" CSPES 0. 000
EACH 0. 000 0.00
269. 21000 0. 000 0. 00
0280 603-30042 42 I NCH STEEL END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0280 MATERI AL ALLOMNCE 42" CSPES 1. 000
EACH 0. 000 0.00
524. 08000 1. 000 524.08
0285 603-30048 48 I NCH STEEL END SECTI ON 2. 000 2.000
EACH 0. 000 0. 00
910. 00000 2.000 1, 820. 00
0290 603-50008 8 I NCH PLASTI C Pl PE 366. 000 366. 000
LF 0. 000 0.00
50. 00000 366. 000 18, 300. 00
0290 MATERI AL ALLOMNCE 8" PLASTI C PI PE 0. 000
LF 0. 000 0. 00
3. 10000 0. 000 0. 00
0295 604-00305 | NLET TYPE C (5 FOOT) 12. 000 8. 000
EACH 0. 000 0.00
2, 300. 00000 8. 000 18, 400. 00
0300 604-00310 | NLET TYPE C (10 FOOT) 6. 000 4. 600
EACH 0. 000 0. 00
3, 200. 00000 4. 600 14, 720. 00
0305 604-00315 | NLET TYPE C (15 FOOT) 1. 000 0. 600
EACH 0. 000 0.00
4, 500. 00000 0. 600 2, 700. 00



CONTI D C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 604-19110 INLET TYPE R L 5 (10 FQOT) 1.000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1.000 4, 800. 00
0315 604-25006 VANE GRATE I NLET SPECI AL (5 FOQT) 9. 000 5.700
EACH 0. 000 0.00
4, 000. 00000 5.700 22, 800. 00
0315 MATERI AL ALLOWANCE VANE GRATE & FRAME 2.300
EACH 0. 000 0. 00
768. 00000 2. 300 1,766. 40
0320 604-25011 VANE GRATE | NLET SPECI AL (10 FOQT) 4.000 1.200
EACH 0. 000 0.00
4, 000. 00000 1. 200 4, 800. 00
0320 MATERI AL ALLOWANCE VANE GRATE & FRAME 2.800
EACH 0. 000 0. 00
768. 00000 2. 800 2,150. 40
0325 604-25016 VANE GRATE | NLET SPECI AL (15 FOQT) 2.000 1.200
EACH 0. 000 0.00
5, 000. 00000 1. 200 6, 000. 00
0325 MATERI AL ALLOWANCE VANE GRATE & FRAME 0. 800
EACH 0. 000 0. 00
768. 00000 0. 800 614. 40
0330 604-30005 MANHOLE SLAB BASE (5 FOQT) 2.000 0. 000
EACH 0. 000 0.00
2, 400. 00000 0. 000 0. 00
0335 604-30010 MANHCOLE SLAB BASE (10 FOOT) 1.000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1.000 4, 200. 00
0340 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00
0345 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 5, 814. 000 0. 000
LF 0. 000 0. 00

11. 00000 0. 000 0. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 3, 665. 000 78. 400
LF 0. 000 0.00
38. 00000 78. 400 2,979. 20
0355 606-00717 *GUARDRAIL TYPE 7 (STYLE CA) ( CONCRETE GLARE 3,411. 000 0. 000
SCREEN) ( SPECI AL)
LF 431. 500 19, 849. 00
46. 00000 431. 500 19, 849. 00
0360 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECI AL) 2,524. 000 0. 000
LF 0. 000 0.00
72. 00000 0. 000 0. 00
0365 606-01340 *END ANCHORAGE TYPE 3D 4. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0370 606-01370  *TRANSI TI ON TYPE 3G 10. 000 0. 000
EACH 0. 000 0.00
810. 00000 0. 000 0. 00
0375 606-01380  *TRANSI TI ON TYPE 3H 3. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0380 606-02005 *END ANCHORAGE ( FLARED) 11. 000 0. 000
EACH 0. 000 0.00
1, 260. 00000 0. 000 0. 00
0385 607-11525 FENCE (PLASTIC) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0390 608-00000 *CONCRETE SI DEWALK 292. 000 0. 000
5% 0. 000 0.00
35. 00000 0. 000 0. 00
0395 608-00010 *CONCRETE CURB RAMP 53. 000 16. 000
sy 0. 000 0. 00
53. 00000 16. 000 848. 00
0400 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 859. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0405 609-24004 *GUTTER TYPE 2 (4 FOOT) 151. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0410 609-24006 *GUTTER TYPE 2 (6 FOOT) 7. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0415 609-60011 *CURB TYPE 6 (SECTION M 153. 000 0. 000
LF 0. 000 0.00
31. 00000 0. 000 0. 00
0420 612-00022  DELI NEATOR (TYPE I1) (BARRI ER) 60. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0425 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 117. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0. 00
0430 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 4. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0435 613-00600 *6 | NCH ELECTRI CAL CONDUI T 130. 000 0. 000
LF 130. 000 26, 000. 00
200. 00000 130. 000 26, 000. 00
0440 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 919. 000 552. 000
LF 184. 200 4, 052. 40
22. 00000 736. 200 16, 196. 40
0445 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 508. 000 1, 394. 000
LF 44. 000 1, 100. 00
25. 00000 1, 438. 000 35, 950. 00
0450 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 4. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0455 614-00011  *SIGN PANEL (CLASS I) 642. 000 62. 750
SF 0. 000 0.00
18. 00000 62. 750 1,129.50



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13228-BI D ESTI MATE RUN
PRQJECT: NH 0403- 041 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0455 MATERI AL ALLOMNCE SI GN PANEL CL 1 611. 250
SF 0. 000 0.00
7. 00000 611. 250 4,278.75
0460 614-00013  *SIGN PANEL (CLASS I11) 106. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0460 MATERI AL ALLOMNCE SI GN PANEL CL 111 106. 000
SF 0. 000 0.00
11. 80000 106. 000 1, 250. 80
0465 614-00200 *STEEL SIGN POST (U-2) 44.000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0465 MATERI AL ALLOMNCE STEEL SI GN POST (U-2) 44. 000
LF 0. 000 0.00
1. 05000 44.000 46. 20
0470 614-00220 *STEEL SIGN POST (2.5X2.5 | NCH TUBI NG 38. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0475 614-00357  *STEEL SIGN POST (S 3X5.7) 0. 000 0. 000
LF 0. 000 0.00
33. 00000 0. 000 0. 00
0475 MATERI AL ALLOMNCE STEEL SI GN POST (S 3X5.7) 130. 000
LF 0. 000 0. 00
12. 65000 130. 000 1, 644. 50
0480 614-00615  *STEEL SI GN POST (W 6X15) 30. 000 0. 000
LF 0. 000 0.00
41. 00000 0. 000 0. 00
0480 MATERI AL ALLOMNCE STEEL SI GN POST (W6 X 15) 29. 900
LF 0. 000 0. 00
17. 50000 29. 900 523. 25
0485 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 680. 000 0. 000
LF 0. 000 0.00
29. 00000 0. 000 0. 00



CONTI D C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13228-BI D ESTI MATE RUN
PRQJECT: NH 0403- 041 ESTI MATE NO. 0016
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 MATERI AL ALLOMNCE STEEL SI GN POST (2.5") 684. 000
ROUND) ( SLI PBASE)
LF 0. 000 0. 00
11. 34000 684. 000 7,756. 56
0490 614-03002  *CONCRETE FOOTI NG ( TYPE 2) 2.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0490 MATERI AL ALLOMNCE CONCRETE FOOTI NG ( TYPE 2) 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
0495 614-70117  *PEDESTRI AN SI GNAL FACE (16) 8. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0495 MATERI AL ALLOAANCE PED SI G FACE (16) 0. 000
EACH 8. 000 2, 480. 00
310. 00000 8. 000 2, 480. 00
0500 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0500 MATERI AL ALLOMNCE TRAFF SI G FACE (12-12-12) 0. 000
EACH 16. 000 9, 280. 00
580. 00000 16. 000 9, 280. 00
0505 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0505 MATERI AL ALLOMNCE TRAFF SI G FACE (12-12-12-12-12) 0. 000
EACH 2.000 1, 880. 00
940. 00000 2.000 1, 880. 00
0510 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 4. 000 0. 000
EACH 0. 000 0. 00
9, 700. 00000 0. 000 0. 00
0510 MATERI AL ALLOWANCE | NTERSECTI ON DETCT STYSTEM ( CAVERA) 0. 000
EACH 4.000 17, 000. 00

4, 250. 00000 4. 000 17, 000. 00
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0515 614-80387 *RUMVBLE STRIP (GRI NDI NG 9, 035. 000 0. 000
LF 0. 000 0.00
1. 60000 0. 000 0. 00
0520 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 4. 000 0. 000
EACH 0. 000 0.00
24, 000. 00000 0. 000 0.00
0520 MATERI AL ALLOWANCE TRAFFI C SI GNAL- LI GHT POLE STEEL (1 4. 000
MAST
) EACH 0. 000 0.00
10, 213. 83000 4. 000 40, 855. 32
0525 614-86245 *CONTROLLER (TYPE 170E) 1. 000 0. 000
EACH 0. 000 0.00
29, 000. 00000 0. 000 0.00
0525 MATERI AL ALLOWANCE CTRLER (TYPE 170E) 0. 000
EACH 1. 000 7, 450. 00
7, 450. 00000 1. 000 7, 450. 00
0530 616-30024 24 | NCH TRASH GUARD 1. 000 0. 000
EACH 0. 000 0.00
880. 00000 0. 000 0. 00
0535 621-00450  *DETOUR PAVEMENT 10, 665. 000 12, 656. 700
5% 0. 000 0.00
22.00000 12, 656. 700 278, 447. 40
0540 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.590
LS 0. 060 4, 800. 00
80, 000. 00000 0. 650 52, 000. 00
0545 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
500, 000. 00000 1. 000 500, 000. 00
0550 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 500
LS 0. 000 0.00
17, 000. 00000 0.500 8, 500. 00
0555 627-00001  *PAVEMENT MARKI NG PAI NT 1, 933. 000 868. 030
GAL 124. 000 4, 464. 00
36. 00000 992. 030 35, 713. 08
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 627-00005 *EPOXY PAVEMENT MARKI NG 516. 000 235. 040
GAL 0. 000 0. 00
72.00000 235. 040 16, 922. 88
0565 629-01001 SURVEY MONUMENT (TYPE 1) 7.000 0. 000
EACH 0. 000 0.00
260. 00000 0. 000 0.00
0570 629-01006 SURVEY MONUMENT ( TYPE 6) 9. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0.00
0575 630- 00000 *FLAGGE NG 10, 711. 000 6, 739. 500
HOUR 1,077.500 22,627.50
21. 00000 7,817. 000 164, 157. 00
0580 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 264. 000 216. 000
DAY 15. 000 1, 500. 00
100. 00000 231.000 23, 100. 00
0585 630-00012 *TRAFFI C CONTROL MANAGEMENT 308. 000 191. 000
DAY 21.000 7, 560. 00
360. 00000 212.000 76, 320. 00
0590 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4.000 2.000
EACH 0. 000 0. 00
260. 00000 2.000 520. 00
0595 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 37.000 16. 500
EACH 0. 000 0.00
52. 00000 16. 500 858. 00
0600 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 63. 000 19. 000
EACH 0. 000 0. 00
110. 00000 19. 000 2,090. 00
0605 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 2.000
EACH 0. 000 0.00
140. 00000 2.000 280. 00
0610 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 000 0. 00

10, 000. 00000 1. 000 10, 000. 00
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0615 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 1. 000 0. 500
TYPE
) EACH 0. 000 0. 00
1, 100. 00000 0. 500 550. 00
0620 630-80360 *DRUM CHANNELI ZI NG DEVI CE 231. 000 115. 500
EACH 0. 000 0.00
52. 00000 115. 500 6, 006. 00
0625 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 0. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0630 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
EACH 0. 000 0.00
78. 00000 0. 000 0.00
0635 630-80370 CONCRETE BARRI ER ( TEMPORARY) 5, 950. 000 2, 975. 000
LF 0. 000 0. 00
19. 00000 2, 975. 000 56, 525. 00
0640 630-80380  *TRAFFI C CONE 100. 000 50. 000
EACH 0. 000 0.00
16. 00000 50. 000 800. 00
0645 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
TEMPORAR
( ) EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0650 630-86810 *TRAFFI C SI GNAL ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
36, 000. 00000 0. 000 0.00
0655 700-70010  F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0660 700-70020 F/ A ON- THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0.00
0665 700-70022 F/A QT PILOT 2,901. 600 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0670 700-70025  F/ A QUALITY I NCENTI VE PAYMENT 36, 726. 560 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0675 700-70034 F/A FUEL COST ADJUSTMENTS 12, 673. 070 2, 930. 690
FA 724.730 724.73
1. 00000 3, 655. 420 3, 655. 42
0680 700-70035  F/ A POTHOLI NG NON- DESTRUCTI VE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0685 700-70036  FORCED ACCOUNTS Tl MBER REI MBURSEMENT 4, 830. 740 4, 830. 740
FA 0. 000 0.00
1. 00000 4, 830. 740 4, 830. 74
0690 700-70570  F/A GUARDRAIL SPECI AL CONCRETE BARRI ER FI NI SH 373. 200 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1095 420-00130  GEOTEXTILE (SEPARATOR) (CL A) ADDI TI ON OF GEOTEXTILE 2, 352. 000 1, 333. 400
( SEPARATCR) (CLASS A) MCR | TEM 1
sy 1, 018. 300 2,443.92
2. 40000 2, 351. 700 5, 644. 08
1105 605-83560 6 | N PI PE UNDERDRAI N ADDI TI ON OF 6" PERFORATED PI PE 2, 824. 000 448. 900
UNDERDRAI N - MCR | TEM 1
LF 1, 979. 000 24, 480. 23
12. 37000 2, 427.900 30, 033. 12
1120 900-00006  ADDED | TEM (DOLLAR)/ HBP M X DESI GN CHANGE PER 2002 7, 024. 060 7, 024. 060
CONSTRUCTI ON BULLETI N #14
DoL 0. 000 0.00
1. 00000 7, 024. 060 7,024. 06
1125 403-00800 EMERG POTHOLE REP W NTER POTHOLE REPAI R 83.910 83.910
TON 0. 000 0.00
129. 00000 83.910 10, 824. 39
1135 304-06007 ABC (CL 6) CHANGE ABC CL 6 PAY UNIT FROM TN TO CY 12, 400. 000 0. 000
oy 7, 085. 100 216, 308. 10
30. 53000 7, 085. 100 216, 308. 10
1140 203-00210  BORROW (CI P) 5, 181. 000 0. 000
o 3, 651. 500 50, 390. 70

13. 80000 3, 651. 500 50, 390. 70
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQIECT: NH 0403- 041 ESTI MATE NO 0016 13:24:16
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO. NO. UNI TS QTY TO DATE PERI D ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1145 420-00300 GEOTEXTI LE ( REI NFORCEMENT) REPAI R UNSTABLE SUBGRADE 2,733. 000 0. 000
Sy 597. 000 1,850.70
3. 10000 597. 000 1, 850.70
1150 614-80312 BARRI CADE (TY 3 F-B) ADD PAY | TEM FOR BARRI CADE TYPE 3 1. 000 0. 000
F-B
EACH 0. 000 0.00
2, 200. 00000 0. 000 0.00
1160 900- 00006 ADDED | TEM (DOLLAR)/ CO 18 - MCR 8 / TRUNCATED DOVE 2,251.500 0. 000
PAVERS
DOL 0. 000 0.00
1. 00000 0. 000 0.00

CAT NO0280 DENVER WATER BOARD SI PHON

0695 603-10970 *102 | NCH CORRUGATED STEEL PI PE

0700 616-22843 *84 INCH STEEL SI PHON PI PE (I NSTALL ONLY)

1110 900-00005 ADDED | TEM (DAY)/ LI QUI DATED DAMAGES S| PHON 1A

CAT NO0281 DENVER WATER BOARD S| PHON PI PE

0705 616-22845 *84 INCH STEEL SI PHON PI PE ( FURNI SH ONLY)

CAT NO0300 STRUCTURE E- 13-V

0710 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

0715 206- 00000 STRUCTURE EXCAVATI ON

CAT 0200 CURRENT AMT $ 6,776,140.78 $

91. 000

LF
87. 00000
130. 000

LF
620. 00000
-13. 000

DAY

2, 000. 00000

CAT 0280 CURRENT AMT $

130. 000
LF
1, 030. 00000

CAT 0281 CURRENT AMI  $

1. 000
LS
15, 000. 00000

106. 000

6. 40000

91. 000
0. 000
91. 000

130. 000
0. 000
130. 000

-26.000
0. 000
-26.000

575,097.65 % 3,873, 768. 32

0.00
7,917.00

0.00
80, 600. 00

0.00
-52,000. 00

62,517.00 $

130. 000
0. 000
130. 000

0.00% 36, 517. 00

133, 900. 00

133,900.00 $

1. 000
0. 000
1.000

106. 000
0. 000
106. 000

0.00$ 133,900.00

15, 000. 00

678. 40
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E- 13-V

0720 206-00100 STRUCTURE BACKFI LL (CLASS 1) 353. 000 315. 000
Cy 0. 000 0. 00
12. 00000 315. 000 3, 780. 00
0725 518-00106 WATERSTOP (6 | NCH) 115. 000 114. 600
LF 0. 000 0.00
9. 60000 114. 600 1,100. 16
0725 MATERI AL ALLOWANCE WATERSTOP (6") 0. 000
LF 0. 000 0. 00
1.30000 0. 000 0.00
0725 MATERI AL ALLOWANCE WATERSTOP (6") 20. 400
LF 0. 000 0.00
1.30000 20. 400 26. 52
0730 601-01030 CONCRETE CLASS B (BOX CULVERT) 60. 000 60. 000
Cy 0. 000 0. 00
450. 00000 60. 000 27, 000. 00
0735 601-03030 CONCRETE CLASS D (BOX CULVERT) 121. 000 118. 800
cY 0. 000 0.00
400. 00000 118. 800 47,520. 00
0740 601-40300 *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
Sy 0. 000 0. 00
2.00000 0. 000 0.00
0745 602- 00000 REI NFORCI NG STEEL 16, 500. 000 16, 500. 000
LB 0. 000 0.00
0. 50000 16, 500. 000 8, 250. 00
0745 MATERI AL ALLOWANCE REI NFORCI NG STEEL 0. 000
LB 0. 000 0. 00
0.21800 0. 000 0.00
0750 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 13, 700. 000 13, 380. 000
LB 0. 000 0.00
0. 60000 13, 380. 000 8, 028. 00
0750 MATERI AL ALLOWANCE REI NFORCI NG STEEL ( EPOXY COATED) 0. 000
LB 0. 000 0. 00

0. 29500 0. 000 0. 00
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E- 13-V

0755 605-83002 GEOCOWPCSI TE DRAIN W TH PI PE 51. 000 0. 000
Sy 50. 700 2,078.70
41. 00000 50. 700 2,078.70
0755 MATERI AL ALLOWANCE GEOCOWPGCSI TE DRAIN W PI PE 0. 000
5% 0. 000 0.00
5. 58000 0. 000 0.00
0755 MATERI AL ALLOWANCE GECCOWPCSI TE DRAIN W PI PE 65. 000
SY -50. 701 -327.02
6. 45000 14.299 92. 23
1115 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR LINE | TEM 0. 000 -371.680
0735 - MCR ITEM 1
DOL 0. 000 0.00
1. 00000 -371. 680 -371.68
1155 900- 00006 ADDED | TEM (DOLLAR)/ MCR LINE I TEM 7 - FRASER CBC 5, 847. 740 0. 000
REPAI RS
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 120,827.14 % 1,751.68% 113, 182.33
CAT NO0301 STRUCTURE E-13-D
0760 206- 00000 STRUCTURE EXCAVATI ON 995. 000 995. 000
cY 0. 000 0.00
6. 40000 995. 000 6, 368. 00
0765 206-00100 STRUCTURE BACKFI LL (CLASS 1) 300. 000 144.300
Cy 155. 700 1, 868. 40
12. 00000 300. 000 3, 600. 00
0770 515-00120 WATERPROOFI NG ( MEMBRANE) 237.000 111. 900
5% 124.700 2,618.70
21. 00000 236. 600 4, 968. 60
0770 MATERI AL ALLOWANCE WATERPROOFI NG MEMBRANE 128. 099
SY -124.701 -614. 15
4.92500 3. 398 16. 74
0775 516- 00000 DAMPPROCFI NG ( ASPHALT) 199. 000 148. 700
5% 100. 100 2,102.10

21. 00000 248. 800 5, 224. 80
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE E-13-D

0780 518-00106 WATERSTOP (6 | NCH) 55. 000 45. 350
LF 0. 000 0. 00
9. 60000 45. 350 435. 36
0780 MATERI AL ALLOWANCE WATERSTOP (6") 19. 646
LF 0. 000 0.00
1. 30000 19. 646 25.54
0785 601-03030 CONCRETE CLASS D (BOX CULVERT) 335. 000 305. 500
Cy 24.100 9, 640. 00
400. 00000 329. 600 131, 840. 00
0790 601-40300 * STRUCTURAL CONCRETE COATI NG 610. 000 0. 000
5% 0. 000 0.00
2. 00000 0. 000 0.00
0795 602- 00000 REI NFORCI NG STEEL 33, 020. 000 23,701. 000
LB 9, 319. 000 4, 659. 50
0. 50000 33, 020. 000 16, 510. 00
0800 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 36, 925. 000 32, 642. 900
LB 4,282.100 2,569. 26
0. 60000 36, 925. 000 22,155. 00
0805 605-83002 GEOCOWPCSI TE DRAIN W TH PI PE 180. 000 204. 000
Sy -23.700 -971.70
41. 00000 180. 300 7,392.30
0805 MATERI AL ALLOWANCE GEOCOWPGCSI TE DRAIN W PI PE 8. 890
5% 23.700 165. 90
7.00000 32.590 228.13
0810 605-84000 SUBSURFACE DRAI'N QUTLET 0. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0.00

CAT 0301 CURRENT AMI $  200,917.00$ 22,038.01% 198, 764.47
CAT NO0302 STRUCTURE E- 13- BD

0815 206- 00000 STRUCTURE EXCAVATI ON 1, 058. 000 1, 058. 000
CcY 0. 000 0. 00
6. 40000 1, 058. 000 6,771.20
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 STRUCTURE E- 13- BD
0820 206-00100  STRUCTURE BACKFILL (CLASS 1) 2, 250. 000 2, 250. 000
cy 0. 000 0. 00
12. 00000 2, 250. 000 27, 000. 00
0825 206-00360  * MECHANI CAL REI NFORCEMENT OF SOl L 1, 220. 000 1, 220. 000
cy 0. 000 0. 00
7. 00000 1, 220. 000 8, 540. 00
0830 504-04410 *BLOCK FACI NG 4,111. 000 3, 703. 000
SF 0. 000 0.00
11. 50000 3, 703. 000 42,584, 50
0835 514-00000 *PI PE RAILING 424.000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0840 601-01050 *CONCRETE CLASS B (WALL) 20. 000 20. 000
cy 0. 000 0. 00
330. 00000 20. 000 6, 600. 00
0845 601-03050 CONCRETE CLASS D (WALL) 156. 000 156. 000
cy 0. 000 0. 00
320. 00000 156. 000 49, 920. 00
0850 601-40300 *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
5% 0. 000 0.00
2. 00000 0. 000 0. 00
0855 602-00000  REI NFORCI NG STEEL 150. 000 150. 000
LB 0. 000 0. 00
0. 50000 150. 000 75. 00
0860 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) 8, 190. 000 8, 190. 000
LB 0. 000 0.00
0. 60000 8, 190. 000 4,914. 00
1100 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR LI NE | TEM -528. 000 -528. 000
0840
DOL 0. 000 0. 00
1. 00000 -528. 000 -528. 00
CAT 0302  CURRENT AMT $  226,888.70 % 0.00$% 145,876.70
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE E- 13- BE

0865 206-00000  STRUCTURE EXCAVATI ON 5, 606. 000 5, 605. 700
cy 0. 000 0. 00
6. 40000 5, 605. 700 35, 876. 48
0870 206-00100  STRUCTURE BACKFILL (CLASS 1) 7, 456. 000 7, 455. 700
oy 0. 000 0.00
12. 00000 7, 455. 700 89, 468. 40
0875 206-00360  *MECHANI CAL REI NFORCEMENT OF SOl L 4, 720. 000 4, 720. 000
cy 0. 000 0. 00
7.00000 4,720.000 33, 040. 00
0880 504-04410 *BLOCK FACI NG 7.133. 000 6, 882. 800
SF 0. 000 0.00
11. 50000 6, 882. 800 79, 152. 20
0885 601-01050  *CONCRETE CLASS B (WALL) 17. 400 17.430
cy 0. 000 0. 00
330. 00000 17. 430 5, 751. 90
0890 601-03050 CONCRETE CLASS D (WALL) 35. 000 35. 000
oy 0. 000 0.00
320. 00000 35. 000 11, 200. 00
0895 601-40300  *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
5% 0. 000 0. 00
2.00000 0. 000 0.00
0900 602-00000  REI NFORCI NG STEEL 330. 000 329. 500
LB 0. 000 0.00
0. 50000 329. 500 164. 75
0905 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 4, 340. 000 4, 340. 000
LB 0. 000 0. 00
0. 60000 4, 340. 000 2, 604. 00
CAT 0303  CURRENT AMT $ 260, 130.90 $ 0.00$ 257,257.73

CAT NO0304 STRUCTURE E- 13- BA

0910 206- 00000 STRUCTURE EXCAVATI ON 5, 286. 000 5, 286. 400
CcY 0. 000 0. 00
6. 40000 5, 286. 400 33, 832. 96
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE E- 13- BA

0915 206-00100  STRUCTURE BACKFILL (CLASS 1) 7,799. 000 7,799. 300
o 0. 000 0.00
12. 00000 7,799. 300 93, 591. 60
0920 206-00360  *MECHANI CAL REI NFORCEMENT OF SOl L 4,724.000 4,724.100
oy 0. 000 0.00
7.00000 4,724.100 33, 068. 70
0925 504-04410 *BLOCK FACI NG 7.311. 000 7.401. 200
SF 0. 000 0.00
11. 50000 7,401. 200 85, 113. 80
0930 601-01050 *CONCRETE CLASS B (WALL) 16. 700 16. 700
oy 0. 000 0.00
330. 00000 16. 700 5,511. 00
0935 601-03050 CONCRETE CLASS D (WALL) 33. 000 33. 000
o 0. 000 0.00
320. 00000 33. 000 10, 560. 00
0940 601-40300 *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
sy 0. 000 0.00
2..00000 0. 000 0.00
0945 602-00000  REI NFORCI NG STEEL 416. 000 416. 200
LB 0. 000 0.00
0. 50000 416. 200 208. 10
0950 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) 4, 080. 000 4, 080. 000
LB 0. 000 0.00
0. 60000 4, 080. 000 2, 448. 00
CAT 0304  CURRENT AMT $  263,289.90$ 0.00% 264,334.16

CAT NO0305 STRUCTURE E- 13- BB

0955 206-00000 STRUCTURE EXCAVATI ON 13,871. 000 13, 871. 300
(14 0. 000 0. 00
6. 40000 13, 871. 300 88, 776. 32
0960 206-00100 STRUCTURE BACKFI LL (CLASS 1) 18, 258. 000 18, 258. 300
CcY 0. 000 0. 00

12. 00000 18, 258. 300 219, 099. 60
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0305 STRUCTURE E- 13- BB

0965 206-00360  *MECHANI CAL REI NFORCEMENT OF SOl L 11, 744. 000 11, 743. 700
oY 0. 000 0.00
7.00000 11, 743. 700 82, 205. 90
0970 504-04410 *BLOCK FACI NG 19, 112. 000 19, 001. 700
SF 0. 000 0.00
11. 50000 19, 001. 700 218, 519. 55
0975 601-01050  *CONCRETE CLASS B (WALL) 49. 300 49. 300
cY 0. 000 0.00
330. 00000 49. 300 16, 269. 00
0980 601-03050 CONCRETE CLASS D (WALL) 97. 000 97. 000
oy 0. 000 0.00
320. 00000 97. 000 31, 040. 00
0985 601-40300 *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
5% 0. 000 0. 00
2..00000 0. 000 0.00
0990 602-00000  REI NFORCI NG STEEL 600. 000 589. 600
LB 0. 000 0.00
0. 50000 589. 600 294. 80
0995 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 12, 040. 000 12, 040. 000
LB 0. 000 0. 00
0. 60000 12, 040. 000 7,224.00
CAT 0305  CURRENT AMT $ 664, 699.40$ 0.00$ 663,429.17

CAT NO0306 STRUCTURE E- 13-BC

1000 206-00000 STRUCTURE EXCAVATI ON 10, 080. 000 10, 080. 000
CcY 0. 000 0. 00
6. 40000 10, 080. 000 64,512. 00
1005 206-00100 STRUCTURE BACKFI LL (CLASS 1) 20, 270. 000 20, 270. 000
(14 0. 000 0. 00
12. 00000 20, 270. 000 243, 240. 00
1010 206-00360 * MECHANI CAL REI NFORCEMENT CF SO L 11, 740. 000 11, 740. 000
CcY 0. 000 0. 00

7.00000 11, 740. 000 82, 180. 00
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0306 STRUCTURE E-13-BC
1015 504-04410 *BLOCK FACI NG 19, 093. 000 18, 685. 100
SF 0. 000 0.00
11. 50000 18, 685. 100 214, 878. 65
1020 601-01050 *CONCRETE CLASS B (WALL) 48. 000 48. 000
cy 0. 000 0.00
330. 00000 48. 000 15, 840. 00
1025 601-03050 CONCRETE CLASS D (WALL) 73. 000 73. 000
cY 0. 000 0.00
320. 00000 73. 000 23, 360. 00
1030 601-40300 *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
sy 0. 000 0.00
2. 00000 0. 000 0. 00
1035 602-00000  REI NFORCI NG STEEL 960. 000 960. 000
LB 0. 000 0.00
0. 50000 960. 000 480. 00
1040 602- 00020  REI NFORCI NG STEEL ( EPOXY COATED) 9, 100. 000 9, 100. 000
LB 0. 000 0.00
0. 60000 9, 100. 000 5, 460. 00
1130 900-00006  ADDED | TEM (DOLLAR)/ BEST BLOCK PAYMENT CLAI M 0. 000 -13, 705. 520
DOL 0. 000 0.00
1. 00000 -13, 705. 520 -13,705. 52
CAT 0306  CURRENT AMI $ 654, 641.50 $ 0.00$ 636,245.13
CAT NO0307 STRUCTURE E- 13- BF
1045 206-00000 STRUCTURE EXCAVATI ON 184. 000 184. 300
cy 0. 000 0.00
6. 40000 184. 300 1,179. 52
1050 206-00100 STRUCTURE BACKFI LL (CLASS 1) 200. 000 200. 000
cY 0. 000 0.00
12. 00000 200. 000 2, 400. 00
1055 514-00000 *PlI PE RAI LI NG 118. 000 0. 000
LF 0. 000 0.00
180. 00000 0. 000 0. 00
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PCN: 13228-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 0403- 041 ESTI MATE NO 0016 13: 24: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE E- 13- BF

1060 601-01050 *CONCRETE CLASS B (WALL) 57. 000 57. 000
Cy 0. 000 0. 00
330. 00000 57. 000 18, 810. 00
1065 601-40300 * STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
5% 0. 000 0.00
2.00000 0. 000 0.00
1070 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 3, 800. 000 3, 800. 000
LB 0. 000 0. 00
0. 60000 3, 800. 000 2,280. 00
1075 605-83002 GEOCOWPCSI TE DRAIN W TH PI PE 10. 000 9. 700
5% 0. 000 0.00
41. 00000 9.700 397.70
1075 MATERI AL ALLOWANCE GECCOWPCSI TE DRAIN W PI PR 1. 300
Sy 0. 000 0. 00
11. 05000 1.300 14.37
CAT 0307 CURRENT AMI  $ 46,317.60 % 0.00% 25, 081. 59

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1080 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
1085 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
1090 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
2, 730. 00000 1. 000 2,730.00
CAT 0400 CURRENT AMT $ 82,730.00$ 0.00% 82, 730. 00

PROJECT TOTAL CURRENT AMI $ 9,492,999.92 % 598, 887.34 $ 6, 431, 086. 60



